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Cable Hauling

Overview of work today: installation & preliminary adjustment of strands #135, #136, & #137 was
completed; hauling of strands #136 & #137 was completed.

CJ Biskner's crew was working on installing at the North side of the Tower. Obra Paulk's crew was working
on installing at the South side of the Tower. Tony Costa's crew was working on adjusting, floating, hauling
and other misc work around the Tower. The labor for all of these crews is listed below. See the diary of
Roman Granados for additional details as he was also at the Tower saddle for portions of the day.

*********
Work at the Tower saddle:
- I arrived at the pier 7 office at 06:45.
- I arrived at the bridge at 07:00. All of the Cable crews were gathered at the East end for group photos for
the end of the cable hauling work.
- I arrived at the Tower at 07:40. At this time, the following work was ongoing: 1) hauling of strand #136,
2) installing strand #135 in the North trough, & 3) setting up for adjustment of strand #135 in the South
trough.
- At 08:00, preliminary adjustment of strand #135 was done in the South trough. The strand was moved
easterly by about 1.6m.
- From 08:00 until 09:30, general housekeeping was being done. The crews were removing tools &
equipment that they no longer need.
- At 08:10, installation of strand #135 was completed in the North trough. There were some migrating
wires due to narrow trough width, but the wire placement was generally acceptable. Then preliminary
adjustment of strand #135 was done. The strand was moved easterly by about 0.8m.
- At 08:20, hauling of strand #136 was completed.
- From 08:20 until 09:00, the floating clamps were installed on strand #136.
- At 09:00, strand #136 was floated in the North & South side-spans.
- From 09:00 until 09:15, I walked the North & South side-spans to check strand #136 for twist and
damage. None was noticed.
- At 09:30, strand #136 was floated from the Tower rollers on both the North side, and then prep work
started for installing the strands.
- At 09:35, strand #136 was floated from the Tower rollers on both the South side, and then prep work
started for installing the strands.
- At 09:50, strand #136 was floated in the North main-span.
- At 09:50, hauling of strand #137 was started.
- At 10:45, installation of strand #136 was started in the North trough.
- At 10:55, installation of strand #136 was started in the South trough.
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- At 11:45, installation of strand #136 was completed in the North trough. There were some migrating
wires due to narrow trough width, but the wire placement was generally acceptable.
- At 12:00, hauling of strand #137 was completed.
- From 12:30 until 13:05, the floating clamps were installed on strand #137.
- At 12:55, installation of strand #136 was completed in the South trough. There were some migrating
wires due to narrow trough width, but the wire placement was generally acceptable. Then preliminary
adjustment of strand #135 was done. The strand was moved easterly by about 1.2m.
- At 13:00, strand #137 was floated in the North & South side-spans.
- From 13:00 until 13:20, I walked the North & South side-spans to check strand #137 for twist and
damage. None was noticed.
- At 13:30, strand #137 was floated from the Tower rollers on both the North side, and then prep work
started for installing the strands.
- At 13:40, strand #137 was floated from the Tower rollers on both the South side, and then prep work
started for installing the strands.
- At 13:45, I left the Tower. See Roman’s diary for details of the work performed after this time.
- From 14:00 until 15:00, I wrote my diary for the day, & checked email.

*********
CCO work:
There was some minor CCO work ongoing intermittently throughout the shift. The work was for the
installation of Cable formers.
- The formers arrived on site, and were hoisted to the top of the Tower & off-loaded. This work involved 3
iron-workers for about 30 minutes each.
.

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM KEVIN RATCLIFFIronworker 8.00 2.00 4.00 14.00

FOR CHRISTOPHER BISKNERIronworker 8.00 2.00 2.00 12.00

JNM MATTHEW COCHRANIronworker 0.00 0.00 0.00 0.00

JNM STANLEY DALIEIronworker 8.00 2.00 2.00 12.00

JNM RENE MULATOIronworker 8.00 2.00 2.00 12.00

JNM JEFFREY SCOTTOperator 8.00 2.00 2.00 12.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

JNM ROGELIO RUIZIronworker 8.00 2.00 2.00 12.00

FOR ANTHONY COSTAIronworker 8.00 2.00 4.00 14.00

JNM HOWARD SCHROYEROperator 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 8.00 2.00 4.00 14.00

APP DARIO LOZAIronworker 8.00 2.00 2.00 12.00

APP AUGIE SOLISIronworker 0.00 0.00 0.00 0.00

APP JACOB MECHEIronworker 8.00 2.00 4.00 14.00

FOR OBRA PAULKIronworker 8.00 2.00 2.00 12.00

JNM HAYES BATISTEIronworker 8.00 2.00 4.00 14.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 2.00 12.00

JNM JEFFERY STEWARTIronworker 8.00 2.00 2.00 12.00

JNM Jose ALFAROIronworker 8.00 2.00 2.00 12.00

APP ETHAN KENTIronworker 8.00 2.00 2.00 12.00

APP MARIO MARQUEZIronworker 8.00 2.00 2.00 12.00

FOR GARY ANDERSONIronworker 8.00 2.00 4.00 14.00
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